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(l̂ £ ĵj Phase 1 V 2021512
• ie *__.» **M.» Denver, Colorado Task Order # 0014US Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (3) $ 3,230,030.21
Current T.O. Cost $ 3,250,030.21

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 189,297.76
Total Fee: $ 190,606.17

Current T.O.Funds: $ 3,059,424.04

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 3,059,424.04
Site Costs to date: $ 2,792,020.27
Site Funds Available: \ $ 267,403.77 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 27% $ 742,591.37
Direct Costs: 73% $ 2,049,428.90

$ 2,792,020.27
This week:
Indirect Costs: 32% $ 25,226.57
Direct Costs: 68% $ 54,292.49

$ 79,519.06

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,328.74
Direct Costs: $ 6,575.88

$ 9,904.62

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: I 4/7/2004 I

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

) Contract # DACA45-01 -D-0001

Award Date 1 8-Jul-03 PUBLIC
Start Date: 21-Jul-03 r\f\f\t l&jr-Kl
Completion: 31-Jul-04 UUUUMtN

#34

Costs Thru:

3/12/2004

T
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Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 16,252.37
$

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21

$
$
$ 5,134.38
$ 11,965.20
$ 7,310.15
$ 816.84
$
$

$ 6,119.68
$ 13,314.30
$ 80,742.43
$ 408,448.28
$ 224,850.13
$ 9,116.55
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 190,606.17
$ 3,250,030.21

$
$ 5,936.85
$ 8,283.06
$ 5,195.73
$
$ 18,814.95
$ 14,998.35
$
$ 367.19
$
$ (168.50)

$
$ 309.41
$ 555.53

$ -^
$ (0.08)
$
$ 79,519.06

$ 66,111.89
$ 124,692.46
$ 396,596.88
$ 207,202.28
$ 14,856.80
$ 612,061.42
$ 224,394.05
$ 19,858.18
$ 98,091.68
$ 6,861.55
$ 100,098.12

$
$ 127,569.49
$ 47,947.70
$ 3,087.75
$ (1.35)
$ 174,414.17
$ 2,966,434.44

Remarks:
1) Revised budget to reflect Mods 1a, 1b. Denver Comm Hlth Prog, 12 Addl sites.
2) Close-out of task Order #14 anticipated approx 28 Mar 04.
3) Execution of Interim Cross-over contract anticipated to begin 29 Mar 04 (approx $1.5 mil)
4) Crew returned from Scheduled Crew Rotation Monday 8 Mar 04.
5) Completed 5 sites this week, Total Spring 04 17 sites, Completed to date 150.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.
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Date
3/13/2004
3/14/2004
3/15/2004
3/16/2004
3/17/2004
3/18/2004
3/19/2004

This Week
To Date

$ 1,570,903.5-

Labor
$ 636.36
$
$ 6,647.31
$ 8,420.5$

$ 7.836.8C
$ 7,148.22
$ 10.170.8C
$ 40,860.ie
$ 1,611,763.7

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

* $ 217,906.37

Per Diem
I $ 715.73

$ 742.16
$ 1,085.85

) $ 1,112.29
I $ 1,218.04
> $ 1,218.04
5 $ 1,218.04
> $ 7,310.15
0 $ 225,216.52

$ 308,699.63 $ 360,629.12

Equipment
$ 1
$
$ 1
$ 1
$ 1
$ 1
$ 1

,558.36
216.86
,599.20
,611.44
,970.79
,590.09
,601.20

$ 10,147.94
$ 318,847.57

Material
$ (18.00)
$ 14.63
$ 420.42
$ 2,152.13
$ 554.82
$ 5,187.71
$ 14.63
$ 8,326.34
$ 368,955.46

Weekly Cost by Category
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Cost to Date by Category

/58%

O Labor

D Per Diem

D Equipment
D Material

• Subcontracts
DAnalytical

$:
$
$

i

$ 240,086

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-JU-04

.82 $ 14,276.29 $ 1 74,41 4.1 •

Subcontracts
$
$
$
$ 12,874.52

$
$
$

$ 12.874.52
$ 252,961.34

Analytical
$
$
$
$
$
$
$
$
$ 14,276.29

Fee
$
$
$
$
$
$
$
$
$ 174.414.V
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Daily Total
$ 2,892.41
$ 973.6J
$ 9,752.7*
$ 26,170.9'
$ 11,580.41
$ 15.144.0f
$ 13,004.7(
$ 79,519.1'

^ $2,966,435.05

#34

Costs Thru:

3/12/2004

Page 2 of 4

$ 2,886,915.94

Total Phase II
' $ 2,889,808.41
5 $ 2,890,782.06
J $ 2,900,534.84
T $ 2,926,705.81
5 $ 2,938,286.29
5 $ 2,953,430.35
) $ 2,966,435.05
I

VB/l-70 Superfund Site

D, 1 »I11
f n

ii
JL

I f ^S.

4kI II nil „: n If
™^B l̂̂ f̂f̂ H^Tj II

Week Ending

C=] Series 1

4 per. Mov.



IpaFnA VB/l-70 Superfund Site

• 10 *_-... t*~—~ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

*

"

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
SamplingJ. Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

City Of Denver Comm Hlth

Weekly Biidget Summary #34

Completed To Date Costs Thru:

150 3/12/2004

5
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To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

Completed
2003 133
2004 17

$ 6,119.68
$ 13,314.30
$ 80,742.43
$ 408,448.28
$ 224,850.13
$ 9,116.55
$

$ 742,591.37

$ 40.80
$ 88.76
$ 538.28
$ 2,722.99
$ 1,499.00
$ 60.78
$
$ 4,950.61

$
$
$ 5,134.38
$ 11,965.20
$ 7,310.15
$ 816.84
$
$ 25,226.57

$
$
$ 1,026.88
$ 2,393.04
$ 1,462.03
$ 163.37
$
$ 5,045.31

$ 66,111.89
$ 124,692.46
$ 396,596.88
$ 207,202.28
$ 14,856.80
$ 612,061.42
$ 224,394.05
$ 19,858.18
$ 98,091.68
$ 6,861.55
$ 100,098.12
$
$ 127,569.49
$ 47,947.70
$ 3,087.75
$ 2,049,430.25

$ 440.75
$ 831.28
$ 2,643.98
$ 1,381.35
$ 99.05
$ 4,080.41
$ 1,495.96
$ 132.39
$ 653.94
$ 45.74
$ 667.32
$
$ 850.46
$ 319.65
$ 20.59
$ 13,662.87

$
$ 5,936.85
$ 8,283.06
$ 5,195.73
$
$ 18,814.95
$ 14,998.35
$
$ 367.19
$

$ (168.50)
$
$ 309.41
$ 555.53

$
$ 54,292.57

$
$ 1,187.37
$ 1,656.61
$ 1,039.15
$
$ 3,762.99
$ 2,999.67
$
$ 73.44
$
$ (33.70)
$
$ 61.88
$ 111.11
$
$ 10,858.51

$ 2,792,021.62 $ 18,613.48 $ 79,519.14 $ 15,903.83
$ 174,414.17 $ 1,162.76 $ - $ 1,162.76
$ 2,966,435.79
$

$ 19,776.24 $ 79,519.14 $ 17,066.59

150

>
$ 2,966,435.79 __J_ ""

** City Of Denver Comm Hlth Prog costs not included in unit averages. -j ^ q u /
* Fee Prorated across 1 50 Sites Completed to date •*



|ff̂ im| VB/l-70 Superfund Site

• ie A__.. j*>~._ Denver, Colorado Task Order # 0014
US Army COrpS
Of Engineers.* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#34

Costs Thru:

3/12/2004

Page 4 of 4

Duration | Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21
$ 566,829.74

$ 6,119.68
$ 13,314.30
$ 80,742.43
$ 408,448.28
$ 224,850.13
$ 9,116.55
$
$

$ 742,591.37

$ 594.11
$ (3,621.09)
$ (41,677.53)
$ (80,347.07)
$ (128,565.41)
$ 16,772.78
$ 16,252.37
$ 44,830.21
$ (175,761.63)

$
$ 18.55
$ 548.95
$ 1,702.27
$ 965.00
$ 93.98
$
$

$ 3,328.74

N/A
N/A
LS
LS
LS
LS
N/A
N/A

$

$
$ 8,700.00
$ 23,828.00
$ 18,750.00
$ 975.00
$

$
$ 52,253.00

$ 594.11
$ (3,621.09)
$ (50,377.53)
$ (104,175.07)
$ (147,315.41)
$ 15,797.78
$ 16,252.37
$ 44,830.21
$ (228,014.63)

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18
$ 2,492,594.30

$ 66,111.89
$ 124,692.46
$ 396,596.88
$ 207,202.28
$ 14,856.80
$ 612,061.42
$ 224,394.05
$ 19,858.18
$ 98,091.68
$ 6,861.55
$ 100,098.12
$
$ 127,569.49
$ 47,947.70
$ 3,087.75
$ 2,049,430.25

$ (44,482.30)
$ (58,049.59)
$ 92,102.91
$ 243,819.27
$ 22,995.54
$ (272,006.92)
$ 84,610.18
$ 272,749.05
$ 201,214.26
$ 50,895.15
$ (36,915.82)
$ 9,714.54
$ (76,596.58)
$ (43,983.07)
$ (2,902.57)
$ 443,164.05

$ 132.30
$ 436.29
$ 1,178.55
$ 610.18
$
$ 2,368.90
$ 814.38
$
$ 142.48
$ 60.02
$ 412.34
$
$ 240.63
$ 143.08
$ 36.72
$ 6,575.88

N/A
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
0

LS
LS
LS

$
$ 8,800.00
$ 16,800.00
$ 56,500.00
$ 1,400.00
$ 33,600.00
$ 14,750.00
$ 1,275.00
$ 2,100.00
$ 800.00
$ 7,300.00
$
$ 2,500.00
$ 3,250.00
$
$ 149,075.00

$ (44,482.30)
$ (66,849.59)
$ 75,302.91
$ 187,319.27
$ 21,595.54
$ (305,606.92)
$ 69,860.18
$ 271,474.05
$ 199,114.26
$ 50,095.15
$ (44,215.82)
$ 9,714.54
$ (79,096.58)
$ (47,233.07)
$ (2,902.57)
$ 294,089.05

$ 190,606.17
$ 3,250,030.21

$ 174,414.17
$ 2,966,435.79

$ 16,192.00
$ 283,594.42 $ 9,904.62

$
$ 201,328.00

$ 16,192.00
$ 82,266.42

* Assumes Site costs Thru 28 Mar 04, while awaiting interim Cross-over contract

** Approx $40k set aside for Off-side T&D of excavated soils.



P inject Rescurceslm Current Week's Costs by Type

Tot-tac

003

005

006

007

009

011

013

014

015

018

098

09D

Mob/Crew Rotation

Site Coordination

Removal

T&D

Restoratlon(Bckfill)

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Sod & Seed

Misc Restoration

Labor

S2

$5

$6

$4

$11

,008.

,472.

, 4 2 4 .

,134.

,906.

($448.

$8

$1

,733.

$816.

,656.

$155.

58

30

81

26

10

63)

68

84

45

76

Per Diem Equipment

$60

$1,858

$1,061

$3,223

$280

$2,793

$7,310.14

$342

$467

$61

.75

.25

.46

.35

.13

.02

.00

.37

.61

19 Fual.Oil.Mlsc Fid Su

Materials Subcontracts Analytical Other Fee

$3,125.81

$403.80

$3,685.50

Extended

$5

$5

$8

$5

$18

,134

,936

,283

,195

,814

($168

$438.49

($32.63)

$12,874.52

$149.83

$555.53

$11

$7

$14

,965

,310

$816

$309

,998

$367

$555

.39

.85

.06

.72

.95

.50)

.19

.14

.84

.38

.34

.19

.53

$40,860.15 $7,310.14 $10,147.93 $8,326.33 $12,874.52 $79,519.07

Friday. March 12,2004 Page 1 of 1



V PiDjectBesourcesliu JTD Costs by Type

Tak

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

•1MB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfiil)

Post-Const Maint

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Won.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$13,

$39,

$37,

$108,

$340,

$157,

$417,

$5,

$95,

$289,

$9,

$2,

$69,

$21,

931

163

129

568

553

974

767

$0

632

405

564

169

116

552

$0

459

774

Per Diem

.43 $366.39

.36

.95

.46

.21

.23

.64

.00

.90

.74

.03

.38

$224,849.92

.55

.79

.00

.05

.91

19 Fuel.Oil.Misc Fid Su

Equipment Materials Subcontracts Analytical Other Fee

$1,821

$150

$41,612

$6,904.25 $18,939

$8,706.38 $7,432

$51,881.42 $3,741

$49,434.51

$84.38 $496

$83,588.29 $110,840

$81.00 $1,374

$2,651.22 $1,882

$87,148.97 $32,129

$3,951.00 $1,525

$534.96

$0

$15,637.39 $11,129

$19,858

$8,243.66 $68,073

$47,947

.86

.94

. 4 6

.18 $2,700.00

.73

.19

.13 $14,276.25

.16

.80

.80

.83

.37 $122,092.88 $0.00

.00

.16 $128,168.38

.13

.00

$174,414.17

.65

Extended

$6,

$13,

$80,

$66,

$124,

$396,

$207,

$14,

$612,

$6,

$100,

$408,

$224,

$9,

$127,

$3,

$224,

$19,

$98,

$174,

$47,

119.

314.

742.

111.

692.

596.

202.

856.

061.

861.

098.

448.

849.

116.

569.

087.

$0.

393.

858.

091.

414.

947.

67

30

41

89

32

84

15

75

35

54

05

18

92

55

24

75

00

99

13

57

17

65

Friday. March 12. 2004 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,611,763.62 $225,216.31 $318,847.42 $368,955.37 $252,961.26 $14,276.25 $174,414.17 $2,966,434.40

'Friday. March 12, 2004 Page 2 of 2


